MONTHLY PROGRESS REPORT

SITE NAME & ACTIVITY LCP Chemicals Site, Brunswick, Georgia

OU2 RI/FS
PREPARED BY Kirk Kessler, P.G.
DATE: December 15, 2020
REPORT PERIOD: November 2020
SUBMITTED TO: Robert Pope

Remedial Project Manager
USEPA Region IV

The following progress report summarizes the activities performed by the Respondents and contractors
for the period of November 2020.

Correspondence Received from EPA

e EPA issued an approval of the OU2 RI/FS Schedule in a letter to Honeywell dated November 13,
2020.

PRP Submittals

¢ A Technical Memorandum for the OU2 Human Health Risk Assessment was submitted to the
agencies on October 21, 2020 providing the results of the Constituents of Potential Concern
(COPC) screening and the Exposure Assessment. The document remains under EPA review.

Outstanding Data

e None.

Status Updates, Submittals and Key Events

¢ None.
Meetings
¢ None.

Problems Encountered

e None.
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